

Brockwell and Carrington  
Municipal Complex Façade Project

Original Contract **\$ 7,025,000.00**

| <u>Change Order</u>  | <u>Resolution</u> | <u>Amount</u>                     |
|--|-------------------|-----------------------------------|
| Change Order 1 - Insulation  | 314-10.23         | \$ 109,582.27                     |
| Change Order 2 - FEMA  | 380-12.23         | \$ 421,724.46                     |
| Change Order 3 - Police door   | 76-2.24           | \$ 39,012.78                      |
| Change Order 4 - Masonry   | 117-4.24          | \$ 555,784.80                     |
| Change Order 5 - Interior (BC-COR#07)  | 164-5.24          | \$ 870,959.84                     |
| Change Order 6 - Lighting (BC-COR#08)  | 164-5.24          | \$ 284,131.80                     |
| Change Order 7 - Ceiling (BC-COR#09)   | 173-5.24          | \$ 27,052.39                      |
| Change Order 8 - Window (BC-COR#10)  | 173-5.24          | \$ 41,476.02                      |
| Change Order 9 - Fire Alarm (BC-COR#11)  | 173-5.24          | \$ 149,754.72                     |
| Change Order 10 - IT (BC-COR#12)   | 173-5.24          | \$ 34,272.00                      |
| Change Order 11 (B13 Servpro clean/ECC)  | 264-8.24          | \$ 56,587.37                      |
| Change Order 12 (unfor/con side A weather barrier)   | 264-8.24          | \$ 6,138.64                       |
| Change Order 13 (142 light fixtures)   | 264-8.24          | \$ 15,432.57                      |
| Change Order 14 (Chiller stair rail/mod)   | 264-8.24          | \$ 4,819.50                       |
| Change Order 15  |                   | -                                 |
| Additional concrete sidewalks = (BC-COR #21rev)  | 327-10.24         | 28,274.40                         |
| Temporary radius wall in lobby = (BC-COR #14)  | 327-10.24         | 15,981.25                         |
| Credit for lawn sprinkler system = (BC-COR)  | 327-10.24         | (31,000.00)                       |
| Replacement of 25 lights bollards (BC-CO#26)   | 327-10.24         | 13,494.60                         |
| Use of portion of contingency  | 327-10.24         | (26,750.25)                       |
| Change Order 16 (Stepped Flashing / 19 Windows)  | 353-11.24         | (27,000.00)                       |
| Change Order 17 (Door Allowance)   | 353-11.24         | -                                 |
| Change Order 18  | 353-11.24         | 45,897.50                         |
| <ul style="list-style-type: none"> <li>&gt;1,550 SF concrete sidewalks and subgrade preparation per COR #30 + \$25,530.60</li> <li>&gt;security ceiling in police ammunition room per COR #22.1 for total cost of +\$13,179.40</li> <li>&gt;brick piers in Vestibules #138/140 per COR#14 for total cost of +\$7,187.50</li> </ul> |                   |                                   |
| Change Order 19 (BC COR#33) Threshold Repair   |                   | 8,416.28                          |
| Change Order 20 (BC COR#34) Interior Window Trim   |                   | 27,902.12                         |
| Change Order 21 (BC COR#35) Blocking Repair Doors/Windows  |                   |                                   |
|  |                   | <b><u><u>9,696,945.06</u></u></b> |