



JOHN H. ALLGAIR, PE, PP, LS (1983-2001)  
DAVID J. SAMUEL, PE, PP, CME  
JOHN J. STEFANI, PE, LS, PP, CME  
JAY B. CORNELL, PE, PP, CME  
MICHAEL J. McCLELLAND, PE, PP, CME  
GREGORY R. VALES, PE, PP, CME

TIM W. GILLEN, PE, PP, CME (1991-2019)  
BRUCE M. KOCH, PE, PP, CME  
LOUIS J. PLOSKONKA, PE, CME  
TREVOR J. TAYLOR, PE, PP, CME  
BEHRAM TURAN, PE, LSRP  
LAURA J. NEUMANN, PE, PP  
DOUGLAS ROHMEYER, PE, CFM, CME  
ROBERT J. RUSSO, PE, PP, CME  
JOHN J. HESS, PE, PP, CME

September 7, 2021

Mr. Luis Lucas  
Lucas Brothers, Inc.  
80 Amboy Road  
Morganville, NJ 07751

**Re: Township of North Brunswick  
Livingston Ave. Wastewater Collection System  
And Water System Rehabilitation  
Notice To Proceed  
Our File No.: PNO00449.02**

Dear Mr. Lucas:

Please find enclosed the Notice to Proceed for the above referenced project.

Should you have any questions concerning this matter, please do not hesitate to contact our office.

Very truly yours,

David H. Coats, P.E.  
Township Engineer's Office

DHC/pb

Enclosure

cc: Michael Hritz

NOTICE TO PROCEED

Dated: September 7, 2021

TO: LUCAS BROTHERS, INC.  
(Contractor)

ADDRESS: 80 AMBOY ROAD, MORGANVILLE NJ 07751

OWNER'S PROJECT NO. PNO00449.01

PROJECT: Livingston Avenue Wastewater Collection System and Water System Rehabilitation

OWNER'S CONTRACT NO. 19-055

CONTRACT FOR: Livingston Avenue Wastewater Collection System and Water System Rehabilitation  
(Indicate name of Contract as it appears in the Bidding Documents)

You are notified that the Contract Time under the above contract will commence to run on SEPTEMBER 8, 2021. By that date, you are to start performing your obligations under the Contract Documents. In accordance with Article 3 of the Agreement the dates of Substantial Completion and Final Completion are APRIL 6, 2022 and MAY 6, 2022, respectively.

Before you may start any Work at the site, paragraph 2.7 of the General Conditions provides that you and Owner must each deliver to the other (with copies to ENGINEER) certificates of insurance which each is required to purchase and maintain in accordance with the Contract Documents.

Also before you may start any Work at the site, you must:

1. Provide a detailed project schedule.
2. Provide Schedule of Values.

TOWNSHIP OF NORTH BRUNSWICK  
(Owner)

BY   
(Authorized Signature)

Project Manager - CME Associates  
(Title)

***This "NOTICE TO PROCEED" shall be transmitted by the Owner to the Contractor by Certified Mail with Return Receipt Requested. A copy of the Award shall be sent to Engineer by regular mail.***