

USA ARCHITECTS

## CONTRACTOR'S COST PROPOSAL FOR CHANGE ORDER GMG FORM

Contractor Information: The G Meyer Group; 1009 NEW BRUNSWICK AVE, MANASQUAN NJ 08736 732-722-8488 office; email info.gmeyergroup@gmail.com

12/12/2025

PCO 3: CANOPY COLUMN HEIGHT CHANGE /SLOPED GRADE

OWNERS PO#:

3

CONTRACTOR PCO #

3.00

A. ITEM NO.	CANOPY COLUMN CHANGE DUE TO SLOPED GRADE	C. QTY.	D. UNIT	E. LABOR		ST Labor	F. MATERIAL (INCLUDING EQUIPMENT)		G. CONTRACTOR'S ESTIMATE (E2 + F2)
				1. UNIT COST	Hours		1. UNIT COST	2. TOTAL (F1 x C)	
1	CANOPY COLUMN CHANGE DUE TO SLOPED GRADE								
2	ADDITIONAL COST INCREASE COLUMNS LENGTHS (4) (SEE BACK UP)								\$ 5,997.00
3	G MEYER OVERHEAD 15% OF SUB-CONTRACTOR TOTAL COST						15%	\$ 5,997.00	\$ 899.55
4									
5									
6									
7									
8									
9									

NOTES:

When PCO is Approved and Owner CO is Issed to GMG the days indicated to the right will be added to the contract time allotted for the project without penalty

2 days

Sub Total from Page 1

\$ 6,896.55

PREPARED BY:

The G Meyer Group-----Estimating Department

Estimator  
(Title)12/12/2025  
(Date)

SUB TOTAL.....

\$6,896.55

GRAND TOTAL (LAST SHEET)

\$ 6,896.55

NOTES: Proposal based on the following:

GENERAL RECREATION, INC.  
P.O. BOX 440  
NEWTOWN SQUARE, PA 19073  
800-726-4793

# Quote

	Quote #
11/21/2025	5986

Bill To
G. MEYER GROUP 1027 HWY 70, SUITE 303 BRIELLE, NJ 08730

Ship To
PLEASE ADVISE

Terms		Salesperson		Ship Date		Ship Via	
Net 30		ANDY CUSH		TBD			
Item	Description			Qty	Price		Total
POLIGON	***JOB NAME: RESILIENCY CENTER, NEW BRUNSWICK  ADDITIONAL COST TO INCREASE COLUMN LENGTHS TO ACCOMMODATE GRADE CHANGE WHERE 18' X 10' GABLE ROOF STRUCTURE WILL BE INSTALLED			1	5,997.00		5,997.00T
To confirm order, please sign and return to our office.  Signature _____				Subtotal		\$5,997.00	
				Sales Tax (0.0%)		\$0.00	
Quote valid for 30 days.				Total		\$5,997.00	