

USA ARCHITECTS

CONTRACTOR'S COST PROPOSAL FOR CHANGE ORDER GMG FORM

Contractor Information: The G Meyer Group; 1009 NEW BRUNSWICK AVE, MANASQUAN NJ 08736 732-722-8488 office; email info.gmeyergroup@gmail.com

12/30/2025

TILE SPEC CHANGE AS PER REQUEST FROM ARCHITECT VIA EMAIL

OWNERS PO#: 1

CONTRACTOR PCO #

5.00

A. ITEM NO.	EXTERIOR WALL WORK NEEDED THAT WAS NOT SHOWN ON PLANS	C. QTY.	D. UNIT	E. LABOR		ST Labor	F. MATERIAL (INCLUDING EQUIPMENT)		G. CONTRACTOR'S ESTIMATE (E2 + F2)	
				1. UNIT COST	Hours		1. UNIT COST	2. TOTAL (F1 x C)		
1	PARAGON PROPOSAL ATTACHED								\$ 4,200.00	
2	G MEYER PROFIT & OVERHEAD 15% OF SUB-CONTRACTOR TOTAL COST						15%	\$ 4,200.00	\$ 630.00	
3										
4										
5										
6										
7										
NOTES:		When PCO is Approved and Owner CO is Issed to GMG the days indicated to the right will be added to the contract time allotted for the project without penalty				5 days		Sub Total from Page 1		\$ 4,830.00
PREPARED BY:		The G Meyer Group-----Estimating Department				Estimator		SUB TOTAL.....		\$4,830.00
						(Title)				
						12/30/2025		GRAND TOTAL (LAST SHEET)		\$ 4,830.00
						(Date)				

NOTES: Proposal based on the following:



PARAGON
CONSTRUCTION

December 30, 2025

ATTN:

G Meyer Group Inc
1071 Hwy 70 Sutie 303
Brielle, NJ 08730

Re:

North Brunswick Municipal
710 Hermann Rd
North Brunswick, NJ 08902

Additional work requested:

1. Furnish and install drywall top fill at exterior wall in room 103
2. Furnish and install framing, drywall on exterior wall behind walk in box room 103
3. Furnish and install drywall at exterior door 107
4. Furnish and install drywall top fill at exterior wall in room 107
5. Furnish and install drywall returns at exterior door 107

Total CO: 4200

Thank you,
Ed Chervenyak

